

All Saints Mission Quest Project Status Report

Projects	# of Dots	Idea Owner	Status	Status	Steering Lead
Outside Signage. Approved “in principle” by MQSC on June 12, 2018 Approved “in principle” by the Wardens on July 17, 2018	43	Phil Lake	Trudi contacted Phil to ask him to complete a proposal and try to get 3 quotes by May 4, if possible. Phil completed a proposal and provided a quote for signage which was reviewed by the MQSC on June 12. This project was approved “in principle” by the MQSC on June 12, pending the acquisition of at least 2 more quotes, and pricing for any installation or possible software programming. A request was also included for an ROI to be determined, if possible. The Property Committee has offered to complete some research to assist the Wardens in determining the best course of action.	More Research Being Done	
Parish Hall Renovations*	44	Phil Lake	Trudi contacted Phil to ask him to complete a proposal and get pricing by May 4 that would allow for short-term upgrades to the Parish Hall Kitchen, as well as pricing for a longer-term, larger upgrade to a commercial kitchen. The Property Committee has offered to work with the Fire Department to understand their expectations moving forward.	More Research Being Done	
Accessible Entrance to Church/Parish Hall*	23	Tammy Wickware	Trudi contacted Tammy to ask her to complete a proposal and try to get 3 quotes by May 4, if possible. This request was subsequently sent to the Property Committee for follow up. Ann has checked for local grant monies and shared that information with Tammy. Tammy has shared this information with the Property Committee.	On Hold	
Narthex Chapel*	13	Pastor Jim	Pastor Jim to complete a proposal by May 4 if possible.	On Hold	Jim
Plants for People Approved by Wardens	43	Sally Rye	Approved by Wardens to get started right away! Trudi contacted Sally to ask her to complete a proposal by May 4, if possible. The proposal was received as a combined project with “Koffee Klatch” and when the MQSC reviewed it, they determined that the two projects needed to be written as separate proposals. Trudi offered to contact Linda to ask her to separate her “Koffee Klatch” proposal and re-write it as a separate project on another proposal form. Ann offered to be the MQSC Liaison and work with Sally to move the “Plants for People” project forward. Volunteers are needed to assist! Please contact Sally if you would like to help out.	In Progress	Ann
Koffee Klatch - removed from MQ process by Linda Mercer on May 20th	17	Linda Mercer	Trudi contacted Linda to ask her to complete a proposal by May 4, if possible. The proposal was received as a combined project with “Plants for People” and when the MQSC reviewed it, they determined that the two projects needed to be written as separate proposals. Trudi offered to contact Linda to ask her to re-write “Koffee Klatch” on a separate proposal form. Linda chose not to do this, and withdrew the “Koffee Klatch” proposal from the MQ process on May 20, 2018	Removed	N/A
Cell Groups. Approved by MQSC on May 15, 2018 Approved by the Wardens on July 17, 2018	11	Lois Cook	Trudi contacted Lois to ask her to complete a proposal by May 4, if possible. This proposal was reviewed and approved by the MQSC on May 15. Trudi and Lois drafted an invitation for Sunday’s bulletin for people to contact her if they are interested in joining. Suzanne offered to be the MQSC Liaison and work with Lois to help her flesh out the details of this project. Contact Lois or Suzanne if you would like to join this group!	In Progress	Suzanne
Cooking Workshops*	n/a	Suzan McMillan	Suzanne submitted a proposal that was reviewed at the May 15 MQSC meeting. The MQSC reviewed the proposal and many questions were asked and concerns raised. Suzanne was asked to gather more information about this YWCA Nourish program (eg. Is there an opportunity to rent our space), and to wait for the results of a focus group to determine levels of interest, and then update the MQSC. Trudi will follow up with the fire department to determine if any restrictions exist for this program to move forward.	More Research Being Done	Suzanne
Bible Study*	14	Tammy Wickware	Clergy to determine availability, and schedule - possibly to start in the fall/winter of 2018. Jim to discuss this idea more fully with Tammy.	Not Started	Jim
Senior’s Community*	24	Tammy Wickware	Trudi contacted Tammy to ask her to complete a proposal by May 4, if possible.	Not Started	

Projects	# of Dots	Idea Owner	Status	Status	Steering Lead
Swing Night. Approved by MQSC on May 15, 2018 Approved by the Wardens on July 17, 2018	50	Ioulia Timocheva	Ann contacted Ioulia to ask her to complete a proposal by May 4, if possible. Ann to work with Ioulia to find dance instructors. Trudi and Ioulia drafted an invitation in the bulletin for people to help Ioulia in organizing and executing this event. The proposal was reviewed and approved by the MQSC on May 15. Randy offered to be the MQSC Liaison and work with Ioulia to help her flesh out the details of this event.	In Progress	Randy
Safe Haven (children 3-13) *	50	Sylvia Sutherland	Trudi contacted Sylvia to ask her to complete a proposal by May 4, if possible.	Not Started	
After School Tutoring*	32	Lois Cook	Trudi contacted Lois to ask her to complete a proposal by May 4, if possible. The proposal was reviewed by MQSC May 15 and many questions were asked and concerns raised. Trudi was asked to go back to Lois and request she complete more research for this proposal and re-submit her proposal including answers to the MQSC questions.	Not Started	
Music Academy *. Approved "in principle" by MQSC on June 12, 2018 Approved "in principle" by the Wardens on July 17, 2018	66	Alan Wotherspoon. Sid Birrell	Trudi contacted Alan to ask both Alan and Sid to complete a proposal by May 4, if possible. This proposal was reviewed by the MQSC on May 15 and many questions were asked and concerns raised. Trudi asked Alan and Sid to come to the next MQSC meeting to discuss their proposal and answer any questions. After meeting with Alan and Sid on June 12, the MQSC approved this project "in principle", pending submission of a thorough business plan, including timelines, fundraising, partnerships, etc. Brian offered to be the MQSC Liaison and work with Alan and Sid to move this project forward.	More Research Being Done	Brian
Heaven Sent Cafe *	9	Karen Bradley	Trudi contacted Karen to discuss the magnitude of this idea, and asked her to complete a proposal, including the necessary research required to properly evaluate whether or not we would be able to move an idea of this magnitude forward.	Not Started	
Spaghetti Suppers	n/a	Curtis Brian	Trudi contacted Curtis to ask him to complete a proposal by May 4, if possible.	Not Started	
Messy Church*	n/a	Ann Bell	Ann submitted a proposal that was reviewed by MQSC at the May 15 meeting. Pastor Jim offered to flesh out this idea further. Suzanne also offered to visit an upcoming St. Barnabas "Messy Church" event to learn more about it.	Not Started	Jim
Food Box Program. Approved by MQSC May 15, 2018 Approved by the Wardens on July 17, 2018	n/a	Suzanne McMillan	Suzanne submitted a proposal that was reviewed by the MQSC at the May 15 meeting. The MQSC reviewed and approved this proposal at that meeting, and Suzanne agreed to be the liaison with the YWCA in implementing and executing the program.	In Progress	Suzanne
Kids Club*	n/a	Jim Harlmanson	Pastor Jim has had success with this type of program in the past and plans to submit a proposal when time permits.	Not Started	
* These projects will require a lot of research and will be long				July 17, 2018	